



Key Issues of Focus



Activities	Result	Implementation Process	Remedy	Activities	Result	Implementation Process	Remedy
Establish a commercial entity to run the business affairs of the CPA	Registered	Delayed/Slow	Refocus	Registration of entity	Done	Delayed/Slow	Prioritised: planning and involvement of DRD&LR
To accelerate community and broader stakeholder participation.	Partial	Slow	Identify effective methods	Draft comprehensive Plans (bus & Strat)	Not done	Slow	Involve relevant stakeholders (DRD&LR)
Coordination and implementation Government programs.	Work-In-Progress	Slow		Corporate Structure	Draft	Slow to satisfactory	Increase DRD&LR support
Draft Agreement btwn BBMCPA & BBMDC	Work-In-Progress	Satisfactory	Prioritise	Implementation Plan	WIP	Slow	Increase DRD&LR support
To provide support to Bakgatla Ba Moseitlha communities	Not Done	Non existent	Identify effective &	Funding model for businesses	Not done	Non Existent	Increase DRD&LR

			practical methods		finalised with targets.			support
Communicating the CPAs role in relation to other structures, i.e. tribal council, municipality, etc.	Partial	Slow processes and non-communication to CPA by DRD&LR,	Involve DRD&LR		Resolution adopted by beneficiaries for endorsement of BBMDC, as an entity to run the business side of BBMCPA	Done	Slow,	Incorporation of the five additional member and finalisation of structure.
Keep a calendar of all Makgotla within the villages.	Not done	Zero	Prioritised					
Quarterly community briefings	Not done to the vast community	confined to Tribal Council	Consider attending village kgotlas					
Agricultural projects identified and prioritized.	Partial	Only confined to meetings and promises from DRD&LR	Currently conducting feasibility study on all ten farms.					
Operation plans with clear timeframes and measurable/attainable objectives.	Not done	Work-in-Progress	Prioritised/feasibility results crucial					
Future business model, commercial entity, what is going to be the relationship with the CPA?	Work in Progress	Legal opinion sought	Prioritised					